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Phase I Projects 

CSO 060 Gl Project --- --- Prior to 1/1/2014 Complete. 

Bird/Lang RTC Construction Start 3/17/2014 2/24/2014 Complete 
Projects Completion Date 9/2/2014 Projected to be Completed During Next Reporting Period; 

Completion has been delayed; See 4.1 
Operations/ Optimization (RTC) 9/3/2014 - 9/3/15 Projected to be Started During Next Reporting Period ; 

Operations/optimization to commence fo llowing construction 
completion; See 4.1 

Bird RTC Project Construction Start 3/17/2014 2/24/2014 Complete 

Completion Date 9/2/2014 Projected to be Started During Next Reporting Period; 
Operations/optimization to commence following construction 
completion; See 4.1 

Operations/ Optimization (RTC) 9/3/2014- 9/3/15 Projected to be Started During Next Reporting Period; 

Operations/optimization to commence following construction 
completion; See 4.1 

Lang RTC Project Construction Start 3/17/2014 2/24/2014 Complete 

Completion Date 9/2/2014 3/15/2015 Complete 

Operations/ Optimization (RTC) 9/3/2014- 9/3/15 Projected to be Started During Next Reporting Period ; 
Operations/optimization to commence following construction 
completion; See 4.1 
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-
Foundation Projects 

Foundation 1 - Engineering Start 3/18/2014 Prior to 1/1/2014 Complete 
Smith Street Engineering Completion 3/18/2015 6/10/2015 CSO #026 Project has been split into a partial separation project 
Storage and an in-line storage project. See 4.2 

Notice to Proceed 3/18/2015 Projected to be Completed During Next Reporting Period; See 
4.2,4.3 

Substantial Completion 3/18/2017 
CSO No. 026 Sewer Engineering Start 3/18/2014 Prior to 1/1/2014 Complete 
Separation Engineering Completion 3/18/2015 4/3/2015 Complete; See 4.2 

Notice to Proceed 3/18/2015 Projected to be Completed During Next Reporting Period; See 4.2 

Substantial Completion 3/18/2017 
CSO No. 026 RTC Engineering Start 3/18/2014 Prior to 1/1/2014 Complete 
Structure Engineering Completion . 3/18/2015 6/10/2015 Complete; See 4.2, 4.3 

Notice to Proceed 3/18/2015 Projected to be Completed During Next Reporting Period; See 
4.2, 4.3 

Substantial Completion 3/18/2017 

Foundation 2 - SPP Engineering Start 3/1/2014 Prior to 1/1/2014 Complete 
Optimization (20 Engineering Completion 3/18/2015 4/20/2015 Complete 
projects) Notice to Proceed 3/1/2014 Prior to 1/1/2014 Complete 

Substantial Completion 3/18/2017 
SPP 180 Engineering Start --- Prior to 1/1/2014 Complete 
Optimization Engineering Completion --- 4/20/2015 Complete 

Notice to Proceed --- Projected to be Completed During Next Reporting Period 
I 

Substantial Completion 3/18/2017 

SPP 331 Engineering Start Prior to 1/1/2014 Complete ' --- I 

Optimization Engineering Completion 3/18/2015 4/20/2015 Complete; See 4.4 
Notice to Proceed --- Projected to be Completed During Next Reporting Period 
Substantial Completion 3/18/2017 
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SPP036 Engineering Start --- Prior to 1/1/2014 Complete 
Optimization Engineering Completion --- 1/20/2014 Complete 

Notice to Proceed --- 5/30/2014 Complete 

Substantial Completion 3/18/2017 8/4/2014 Complete 
SPP 217 Engineering Start --- Prior to 1/1/2014 Complete 
Optimization Engineering Completion --- 4/3/2015 Complete 

Notice to Proceed --- Projected to be Completed During Next Reporting Period 

Substantial Completion 3/18/2017 

SPP 318 Engineering Start --- Prior to 1/1/2014 Complete 
Optimization Engineering Completion --- 4/3/2015 Complete 

Notice to Proceed --- Projected to be Completed During Next Reporting Period 

Substantial Completion 3/18/2017 

SPP097A Engineering Start --- Prior to 1/1/2014 Complete 
Optimization Engineering Completion --- 4/20/2015 Complete 

Notice to Proceed --- Projected to be Completed During Next Reporting Period 

Substantial Completion 3/18/2017 

SPP 122 Engineering Start --- Prior to 1/1/2014 Complete 
Optimization Engineering Completion --- Prior to 1/1/2014 Complete 

Notice to Proceed --- Prior to 1/1/2014 Complete 

Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete 

SPP 163 Engineering Start --- 3/1/2014 Complete 
Optimization Engineering Completion --- 11/25/2014 Complete 

Notice to Proceed --- 3/1/2015 Complete 

Substantial Completion 3/18/2017 Projected to be Completed During Next Reporting Period 

SPP 165 Engineering Start --- Prior to 1/1/2014 Complete 
Optimization Engineering Completion --- Prior to 1/1/2014 Complete 

Notice to Proceed --- Prior to 1/1/2014 Complete 

Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete 
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Project Name Project Milestone AOPr~j~ct · : ;:·~~~~~::r~-'~*t~~~~~-~~·-
; ~ -... .· 

Deadline 
-

SPP 165A Engineering Start --- Prior to 1/1/2014 Complete 
Optimization Engineering Completion --- 4/4/2014 Complete 

Notice to Proceed --- 7/25/2014 Complete 
Substantial Completion 3/18/2017 11/3/2014 Complete 

SPP 178 Engineering Start --- Prior to 1/1/2014 Complete 
Optimization Engineering Completion --- Prior to 1/1/2014 Complete 

Notice to Proceed --- Prior to 1/1/2014 Complete 
Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete 

SPP 3358 Engineering Start --- Prior to 1/1/2014 Complete 
Optimization Engineering Completion --- Prior to 1/1/2014 Complete 

Notice to Proceed --- Prior to 1/1/2014 Complete 
Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete 

SPP 336A Engineering Start --- Prior to 1/1/2014 Complete 
Optimization Engineering Completion --- 4/20/2015 Complete 

Notice to Proceed --- Projected to be Completed During Next Reporting Period 
Substantial Completion 3/18/2017 

SPP341A Engineering Start --- 1/1/2014 Complete 
Optimization Engineering Completion --- This project is on hold pending the results of post-construction 

Notice to Proceed --- monitoring. See 4.5. 

Substantial Completion 3/18/2017 
SPP 3428 Engineering Start: --- Prior to 1/1/2014 Complete 
Optimization Engineering Completion --- Prior to 1/1/2014 Complete 

Notice to Proceed --- Prior to 1/1/2014 Complete 
Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete 

SPP001 Engineering Start: --- Prior to 1/1/2014 Complete 
Optimization Engineering Completion --- 3/27/2014 Complete 

Notice to Proceed --- 6/16/2014 Complete 
I 

Substantial Completion 3/18/2017 12/12/2014 Complete I 
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Deadline Dates 
SPP 183 Engineering Start --- Prior to 1/1/2014 Complete 
Optimization Engineering Completion --- Prior to 1/1/2014 Complete 

Notice to Proceed --- Prior to 1/1/2014 Complete 
Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete 

SPP 283 Engineering Start --- Prior to 1/1/2014 Complete 
Optimization Engineering Completion --- Prior to 1/1/2014 Complete 

Notice to Proceed --- Prior to 1/1/2014 Complete 
Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete 

SPP 211 Engineering Start --- Prior to 1/1/2014 Complete 
Optimization Engineering Completion --- Prior to 1/1/2014 Complete 

Notice to Proceed --- Prior to 1/1/2014 Complete 
Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete 

Foundation 3 - Engineering Start 3/18/2016 
Remaining RTC Notice to Proceed 3/18/2017 
(14 sites) Engineering Completion 3/18/2023 

Substantial Completion 3/18/2024 
Hertel Northwest Engineering Start ---
In-Line Storage Engineering Completion ---

Notice to Proceed ---
Substantial Completion 3/18/2024 

Hertel South In- Engineering Start ---
Line Storage Engineering Completion ---

Notice to Proceed ---

Substantial Completion 3/18/2024 
Hertel Northeast In- Engineering Start ---
Line Storage Engineering Completion ---

Notice to Proceed ---
Substantial Compl~!!on 3/18/2024 
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Bird East In-Line Engineering Start ---
Storage Engineering Completion ---

Notice to Proceed ---
Substantial Completion 3/18/2024 . 

East Ferry In-Line Engineering Start ---
Storage Engineering Completion ---

Notice to Proceed ---

Substantial Completion 3/18/2024 
Colorado In-Line Engineering Start ---
Storage Engineering Completion ---

Notice to Proceed ---

Substantial Completion 3/18/2024 
North Bailey In-Line Engineering Start ---
Storage Engineering Completion ---

Notice to Proceed ---
Substantial Completion 3/18/2024 

South Bailey In-Line Engineering Start ---
Storage Engineering Completion ---

Notice to Proceed ---
Substantial Completion 3/18/2024 

Roslyn In-Line Engineering Start ---
Storage Engineering Completion ---

Notice to Proceed ---
Substantial Completion 3/18/2024 

Kay In-Line Storage Engineering Start ---
Engineering Completion ---
Notice to Proceed ---
Substantial Completion 3/18/2024 
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Amherst Quarry Engineering Start ---
Off-Line Storage Engineering Completion ---

Notice to Proceed ---
Substantial Completion 3/18/2024 

Fillmore North In- Engineering Start ---
Line Storage Engineering Completion ---

Notice to Proceed ---
Substantial Completion 3/18/2024 

Gibson CSO Line Engineering Start ---
Storage Engineering Completion ---

Notice to Proceed ---
Substantial Completion 3/18/2024 

Montgomery CSO Engineering Start ---
Line Storage Engineering Completion ---

Notice to Proceed ---
Substantial Completion 3/18/2024 

Foundation 4 - Engineering Start 3/18/2015 Prior to 1/1/2014 Complete 
Hamburg Drain Engineering Completion 3/18/2017 
Optimizations Notice to Proceed 3/18/2016 See 4.6 

Substantial Completion 3/18/2018 
Foundation 4 - Engineering Start 3/18/2028 
Hamburg Drain Engineering Completion 3/18/2030 
Storage Notice to Proceed 3/18/2030 

Substantial Completion 3/18/2032 
WWTP 

WWTP Engineering Start 3/18/2015 Projected to be Completed During Next Reporting Period; See 
Improvement 4.7. 
Project Alternative Engineering Completion 3/18/2019 
C2 Notice to Proceed 3/18/2017 

Substantial Completion 3/18/2022 
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Green Infrastructure Projects 

Green 1 - Pilot Engineering Start 3/1/2014 Prior to 1/1/2014 Complete 
Projects - 267- Engineering Completion 3/18/2016 
acres of Gl control Substantial Completion 3/18/2018 
2001-2013 Engineering Start --- Prior to 1/1/2014 Complete 
Demolitions 

Engineering Completion Prior to 1/1/2014 Complete ---

Substantial Completion 3/18/2018 See Gl Master Plan Complete 
Appendix 7-1 

2014-2018 Engineering Start --- Prior to 1/1/2014 Complete 
Demolitions Engineering Completion ---

Substantial Completion 3/18/2018 

PUSH Blue Projects Engineering Start --- Prior to 1/1/2014 Complete 
Engineering Completion ---
Substantial Completion 3/18/2018 

Carlton Street Engineering Start --- Prior to 1/1/2014 Complete 
Porous Asphalt Engineering Completion --- Prior to 1/1/2014 Complete 

Substantial Completion 3/18/2018 7/25/2014 Complete 
Fillmore Avenue Engineering Start --- Prior to 1/1/2014 Complete 
Porous Parking Engineering Completion --- Prior to 1/1/2014 Complete 
Lots and Green Substantial Completion 3/18/2018 4/23/2015 Complete 
Lots 

Ohio Street Engineering Start --- Prior to 1/1/2014 Complete 

Engineering Completion --- Prior to 1/1/2014 Complete 
Substantial Completion 3/18/2018 12/1/2014 Complete 

Kenmore Avenue Engineering Start --- 4/30/2014 Complete 
Engineering Completion 4/20/2015 Complete 
Substantial Completion 3/18/2018 

I 
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Niagara Street 

Green 2-410 
acres of Gl Control 

Green 3-375 
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... 

. ·. 

Deadline __ _ _ Dates~ ·· •· ·. 

Gra)l Projects 

CSOs 014/15 - Erie Engineering Start --- Prior to 1/1/2014 Complete 
Basin In-line 

storage and Engineering Completion --- Prior to 1/1/2014 

optimization 

projects Notice to Proceed 3/18/2014 Prior to 1/1/2014 

SEE DETAILS 
FOLLOWING FOR Substantial Completion 3/18/2015 12/29/2014 
SPECIFIC PROJECTS 

SPPs 206A&B Engineering Start --- Prior to 1/1/2014 Complete 

Engineering Completion --- Prior to 1/1/2014 Complete I 

Notice to Proceed --- 5/30/2014 Complete 

Substantial Completion 3/18/2015 12/29/2014 Complete 

SPP035 Engineering Start --- Prior to 1/1/2014 Complete 

Engineering Completion --- Prior to 1/1/2014 Complete 

Notice to Proceed --- Prior to 1/1/2014 Complete 

Substantial Completion 3/18/2015 5/31/2014 Complete 

SPP036 Engineering Start --- Prior to 1/1/2014 Complete 

Engineering Completion --- Prior to 1/1/2014 Complete 

Notice to Proceed --- 5/30/2014 Complete 
Substantial Completion 3/18/2015 12/5/2014 Complete 

CSO 013 - Satellite Engineering Start 3/18/2019 
storage, 

conveyance, FM & Engineering Completion 3/18/2020 
PS Notice to Proceed 3/18/2020 

Substantial Completion 3/18/2022 
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North Relief- Engineering Start 3/18/2019 5/15/2015 Complete 
Interceptor Engineering Completion 3/18/2022 

Notice to Proceed 3/18/2022 
Substantial Completion 3/18/2026 

CSOs 010, 008/010, Engineering Start 3/18/2021 
061,004- Engineering Completion 3/18/2023 -
Underflow capacity Notice to Proceed 3/18/2023 
upsizing Substantial Completion 3/18/2024 
SPP 337 (CSO 053) Engineering Start 3/18/2023 
- Satellite storage, 
conveyance, FM & Engineering Completion 3/18/2025 
PS Notice to Proceed 3/18/2025 

Substantial Completion 3/18/2027 
SPP 336A&B (CSO Engineering Start 3/18/2024 
053)- Satellite 

storage, Engineering Completion 3/18/2026 

conveyance, FM & Notice to Proceed 3/18/2026 

PS Substantial Completion 3/18/2029 
Jefferson Avenue & Engineering Start 3/18/2025 
Florida Street (CSO 
053)- Satellite Engineering Completion 3/18/2027 
storage, 
conveyance and Notice to Proceed 3/18/2027 

FM Substantial Completion 3/18/2030 

CSO 055 - Satellite Engineering Start: 3/18/2027 
storage, Engineering Completion: 3/18/2030 
conveyance, FM & Notice to Proceed: 3/18/2030 
PS Substantial Completion: 3/18/2034 
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CSCs 028/044/047 Engineering Start: 3/18/2028 
Satellite storage, 
conveyance, FM & Engineering Completion: 3/18/2031 

PS Notice to Proceed: 3/18/2031 
Substantial Completion: 3/18/2034 

esc 052 - Satellite Engineering Start: 3/18/2030 
storage, Engineering Completion: 3/18/2032 
conveyance, FM & Notice to Proceed: 3/18/2032 
PS Substantial Completion: 3/18/2034 
esc 064 - Satellite Engineering Start: 3/18/2030 
storage, Engineering Completion: 3/18/2032 
conveyance, FM & Notice to Proceed: 3/18/2032 
PS Substantial Completion: 3/18/2034 
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